
Community Coordination Team
Construction Phase Meeting #2

May 14, 2019



Welcome & Core Value Moment
Finalize CCT Ballot
Construction Progress Update
Upcoming Construction Activities 
CCT Member Questions/Feedback
Vote

MEETING AGENDA



Core Values
Trust
Safety
Fiscal Responsibility
Passion
Public Responsiveness
Dedication

PROJECT CORE VALUES



CCT BALLOT FINALIZATION

Areas of Evaluation
Responsiveness 

Transparency

Traffic control 

Safety

Housekeeping / Site 
Cleanliness

RATING SCALE

Exceptional (E = 7 points): Exceeds all of the stated 
contractual obligations and optimized performance in a 
variety of ways that are beneficial to the public, project, and 
UDOT. 

Good (G = 5 points): Meets the minimum and exceeds 
some of the stated contractual obligations. There are still 
some components that could be improved to optimize the 
benefits to the public, project, and UDOT.

Acceptable (A = 3 points): Meets the stated contractual 
obligations. More could be done to optimize the benefits or 
reduce impact to the public.

Unacceptable (U = 1 points): Does not meet the stated 
contractual obligations. Contractor’s performance needs 
major and/or extensive improvements in this area.



CONSTRUCTION PROGRESS



CONSTRUCTION PROGRESS – East Frontage Road

February Forecast:

Work will occur on the east side 
frontage road from just north of Cherry 
Lane in Layton to the Mountain Road 
in Fruit Heights. Expect traffic shifts 
and changing driveway configurations 
in this area throughout the project.

May Progress Report:

• Drainage crossing at 1070 North
• Drainage crossing 1200 North
• Waterline installation at Gentile Street
• Multiple utility relocations, demolition of buildings,  and 

earthwork on the frontage road and in the shoulder. 



CONSTRUCTION PROGRESS – East Frontage Road

Utility relocations near Oakmont Drive 



CONSTRUCTION PROGRESS – 200 North/400 North

February Forecast:

East side work will occur on east side 
of U.S. 89 from the Mountain Road in 
Fruit Heights, all along the east side 
up to Cherry Lane.

West side work will also begin on 200 
North, Fruit Heights, west of U.S. 89 to 
construct the connection to the new 
U.S. 89 mainline. Access will be 
maintained, but lanes will be 
shifted. Other work activities will occur 
on the west side of U.S. 89 down to 
Green Road and up to Elias Road.

May Progress Report:

• Utility relocation on Country Way and 200/400 North
• Truck hauling north to south across 200/400 North
• Utility relocations on Mountain Road / temporary signal



CONSTRUCTION PROGRESS – 200 North/400 North

Interchange preparation work on the west side at 
200 North/400 North 



CONSTRUCTION PROGRESS – Gordon Avenue

February Forecast:

Much of the Gordon Avenue extension 
will be constructed in currently 
undeveloped areas, with the exception 
of the interchange tie-in to U.S. 89.  
Early pioneering, clearing, utility work 
and grading will occur in the area west 
of U.S. 89 where the new extension 
will be built. The extension is planned 
to open to traffic in Fall 2021.

May Progress Report:

• Building grade for utility 
placement – dirt hauling

• Utility relocations, 
resulting in a temporary 
bypass road between 
Cherry Lane and 1200 
North through August . 



CONSTRUCTION PROGRESS – Gordon Avenue

Location of temporary bypass and new Layton water tank (east) 
and Oak Hills Constructors yard (west)



CONSTRUCTION PROGRESS – Oak Hills Drive

February Forecast:

West side work will occur along 
Woodridge Drive and the area 
northwest of U.S. 89, as well as along 
the east side to Fruit Heights. 
Southwest side work could begin as 
early as late spring to create a new 
road on the west side from 2800 East 
to the Frontage Road in Layton. 

May Progress Report:

• Truck hauling across Oak Hills for utility placement 
• Utility relocations requiring one-way traffic between 

Adams Canyon and South Village Lane



CONSTRUCTION PROGRESS – Oak Hills Drive

Utility relocation and preparation for the Oak Hills Interchange



UPCOMING CONSTRUCTION IMPACTS
June-August
Ongoing
• West Frontage Road Closed to through traffic (Elias Rd to US89)
• East Frontage Road closed to through traffic (south of Crestwood)

• East Frontage Road 1-Way operations & Shoulder Closures (Crestwood Growers)
Late Summer/Fall
• Open East Frontage Road between 400 North and Crestwood to traffic
• Open East Frontage Road Eastside Drive to Tangle Wood to Traffic

UPCOMING CONSTRUCTION IMPACTS
East Frontage Road



UPCOMING CONSTRUCTION IMPACTS
June-AugustOngoing

• Country way detour for Fruit Heights water (through May)
• Mountain Rd intermittent 1-way operations & shoulder closures (through summer)

May/June
• U.S. 89 weekend lane closures 5/15 – 5/18
• 650 North/Oakmont intermittent 1-way operations & shoulder closures
• 200/400 North west of US89, lane shift, 1-way flagging

July
• Shift 200/400 North traffic to temp intersection (south of existing location)
• U.S. 89 mainline lane shift
• 650 North/Oakmont intermittent 1-way operations & shoulder closures

Late Summer/Fall
• Bring new Frontage Road on line from 400 North to Crestwood
• U.S. 89 mainline shift to accommodate Phase 2 construction

UPCOMING CONSTRUCTION IMPACTS
200 North/400 North



UPCOMING CONSTRUCTION IMPACTS
June-AugustMay/June

• U.S. 89 weekend lane closures 5/15 – 5/18
• Tanglewood intermittent 1-way operations & shoulder closures
• Adams Canyon upper parking lot construction
• Eastside Drive intermittent 1-way operations & shoulder closures
• Woodridge Dr. intermittent 1-way operations & shoulder closures
• Implement temporary intersection bypass at Gentile St.
• Gentile St. intermittent 1-way operations & shoulder closures

July
• Oak Hills Dr. lane shifts, shoulder closures

Late Summer/Fall
• U.S. 89 mainline lane shift into phases 1 & 2 alignment
• Oak Hills Dr. shift to temporary intersection

UPCOMING CONSTRUCTION IMPACTS
Oak Hills Drive



UPCOMING CONSTRUCTION IMPACTS
June-AugustMay/June

• 1400 North closure
• 1070 North detour
• Shay Lane/Valley View Dr. bypass (through late Summer)
• U.S. 89 lane shift to the east
• Eastside Drive intermittent 1-way operations & shoulder closures
• Gordon Extension intermittent 1-way operations & shoulder closures

Late Summer/Fall
• Shift traffic into Phase 2 alignment

UPCOMING CONSTRUCTION IMPACTS
Gordon Avenue Area



UPCOMING CONSTRUCTION IMPACTS
June-August

Late Summer
• Close 2900 East between 2700 North and private drive

• U.S. 89 mainline lane shifts move traffic east between Antelope Dr. and Valley 
View Dr.

UPCOMING CONSTRUCTION IMPACTS
Antelope Drive



CCT MEMBER FEEDBACK

• Project questions?

• What are you hearing from neighbors?

• Any information needs?

• How can we help you keep people informed?



VOTING 

Please consider your evaluation of Oak Hills Constructors 

according to the agreed upon areas of evaluation from 

January 1 to April 30, 2020.

https://publicinput.com/CCTMay2020

*Scores will be reviewed at the next meeting

https://publicinput.com/CCTMay2020


OTHER QUESTIONS OR ITEMS FOR DISCUSSION?

NEXT CCT MEETING – July 16, 2020



Communications Team 
• Aubry Bennion
• Leah Jaramillo

Email: us89@utah.gov
Web: udot.utah.gov/US89
Hotline: 888.752.8789
Facebook: @US89DavisCounty

U.S. 89 TEAM CONTACTS

http://utah.gov

